Atlas release handoff

Release 0.4 | 2 October 2026

Release readiness

The release candidate is ready for a staging review. Production rollout is pending the accessibility check and rollback rehearsal.

Ownership checklist

Task	Owner	Status
Smoke test	Jamie	Complete
Accessibility check	Riley	In progress
Rollback rehearsal	Morgan	Pending

Next actions

- Finish the accessibility check before approving the release candidate.
- Rehearse rollback in staging and attach the command log.
- Record the final go/no-go decision in the release ticket.